



KASLO/RDCK AREA D PARTNERSHIP

# Climate Change Adaptation & You



## Appendix F - Project Timeline

August 2009	RDCK/Kaslo village council commit to the project
November	Funding secured by RDCK and Kaslo to hire coordinator
December	Steering committee formed, Terms of Reference agreed
	PCIC engaged for climate data CBT TST engaged for stream/water modelling Selkirk College engaged for land use mapping and farming practice information
January 2010	Project Coordinator appointed
	Web site, information poster and briefings sheets designed
February	Project Mission Statement agreed TST area visit Initial feedback from TST climate and water modelling
March	Climate related impact charts assembled (Regional bee keeper representative and village public works manager in attendance). Climate data received from PCIC. Newsletter distributed
April	Public meetings and food grower meetings arranged Food grower questionnaire distributed
May	Climate related risks identified for risk assessment. Water modelling and land use/farming practice reports finalised
June	Risk Assessment undertaken. Preliminary adaptation actions identified
July	Adaptation actions prioritised Draft Project report published Project extension to Sept 30 <sup>th</sup> '10
August onwards	Revised Project report published Newsletter written Final steering committee meeting Project report signed off Action recommendations signed off Public meeting planned (October)

### Abbreviations:

- CBT – Columbia Basin Trust
- RDCK – Regional District of Central Kootenay
- TST – Technical Support Team
- PCIC – Pacific Climate Impacts Consortium